


HILTON NEIGHBOURHOOD DEVELOPMENT PLAN - MASTER PROGRAMME (v10)

Version of Plan: 10 Issue date: September 1st 2021

MILESTONES

- 0 Steering Group meetings
- 1 Launch Meeting with public
 - Boundary designation / consultation
 - Agree vision
 - a Stakeholder mapping (who to invite/ meetings)
 - b Communications
 - Website / social media - permanent
 - Set-up
 - Strategy / operation
 - IT support / FB ads
 - Non- computer based - leaflets / ads etc
 - Logo / brand
 - Comms on event
 - c Outline task plan / resources required (what/who we want to help)
 - d Funding - short term / long term?
 - e Agree themes
 - f Venue / practicalities/ presentation
- 2 1st Consultation complete (all data rec'd back)
 - a Consultation strategy, policies / procedures/ compliance
 - b Develop questions
 - c Communications
 - d Printing / Distribution / collections questionnaires
 - e Drop-in event (Decided not to do it - too complicated to arrange logistically.)
 - f Other detailed information / research
 - g Traffic Survey
- 2a On-Going Engagement with the public on the project
 - Working group set up
- 3 Draft Policies complete
- 4 Second consultation
- 5 Pre-Submission Draft plan to SDDC
- 6 Plan Consultation - Regulation 14 (6 weeks) - by NDP SG
- 7 Plan Consultation - Regulation 16 (6 weeks - by SDDC)
- 8 Changes to draft / Independent Examination
- 9 Referendum



Changes since v8:
Reg 16 Consultation slipped due to Covid lockdown. Consequent effect on Independent Examination

Changes since v9:
Referendum slipped to September - after summer holiday period